QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012
Constr Contract Actual

Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Murray State University

Acquire Farm Laboratory Land Calloway 2010-2012 Awaiting Initiation by Agency

Acquire Land Calloway 2010-2012 Awaiting Initiation by Agency

Complete Business and Research Center Tenant Calloway 2010-2012 Awaiting Initiation by Agency

Construct College Courts Housing Calloway 2008-2010 Awaiting Initiation by Agency

Construct Electrical Generation Plant Calloway 2008-2010 Complete/In Warranty 1 12/31/10 03/15/11

Construct Livestock Instructional Laboratory Calloway 2010-2012 Awaiting Initiation by Agency

Construct Multipurpose Practice Facility Calloway 2010-2012 Awaiting Initiation by Agency

Construct New Breathitt Veterinary Center Calloway 2010-2012 Awaiting Initiation by Agency

* Construct New Science Complex - Phase III Calloway 2006-2008 Complete/Not Closed Out 100 04/30/09 05/01/09

Construct Open-Sided Stall Barn at Expo Center Calloway 2010-2012 Awaiting Initiation by Agency

Construct Paducah Regional Campus Facility Calloway 2010-2012 Awaiting Initiation by Agency

Construct Public Safety Building Calloway 2004-2006 Complete/Closed Out 100 12/08/08 01/05/09

Demolish Ordway Hall Calloway 2010-2012 Awaiting Initiation by Agency

Install Sprinkler System - Blackburn Science Building Calloway 2010-2012 Awaiting Initiation by Agency

New Residential College - Richmond Hall Calloway 2006-2008 Complete/Not Closed Out 100 11/30/09 07/31/09

Renovate A. Carman Pavilion - Completion Calloway 2010-2012 Awaiting Initiation by Agency

Renovate Blackburn Science Calloway 2010-2012 Awaiting Initiation by Agency

Renovate College Courts Calloway 2010-2012 Awaiting Initiation by Agency

Renovate Curris Center T'Room & Food Svc. Equip. Calloway 2010-2012 Awaiting Initiation by Agency

Renovate Elizabeth Hall Calloway 2010-2012 Design/Phase A

Renovate Lovett Auditorium Calloway 2010-2012 Awaiting Initiation by Agency

Renovate Pogue Library Electric and HVAC Calloway 2010-2012 Awaiting Initiation by Agency

Replace Breathitt Veterinary Center Heating & System Calloway 2010-2012 Awaiting Initiation by Agency

Replace Central Plant Boilers Calloway 2010-2012 Awaiting Initiation by Agency

Upgrade Applied Science Electrical System Calloway 2010-2012 Awaiting Initiation by Agency

Upgrade Campus Electrical Distribution System Calloway 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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